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       See attached.

INTRODUCTION

The Portsmouth Gaseous Diffusion Plant was constructed during the cold war to enrich uranium in support of both government
and private programs. A majority of the plant is currently being maintained in Cold Standby under a contractual agreement
between the United States Enrichment Corporation (USEC) and DOE.   The Cold Standby agreement covers an initial period of
two years, and is currently assumed to last through FY 2006.

The purpose of this subproject is to provide S&M of facilities that have successfully completed the transition process and have
been returned from USEC to DOE. This subproject includes surveillance and maintenance of DOE non-leased facilities, except for
those facilities managed under the Waste Management, Remedial Action programs, S&M of UP Facilities, and facilities under site
overhead.

Additional scope to this Life Cycle Baseline (LCB) is to provide all necessary Site Infrastructure operations while the GDP
undergoes D&D activities covering a total of approximately 12,816,359 gross square footage (GSF).  The infrastructure activities
include; utilities and maintenance of roads and grounds; provides or describes a plan that identifies improvements and upgrades
necessary to ensure the present and long-term viability of PORTS in support of the Environmental Management D&D, and
Enrichment Facilities Programs.  The scope includes the replacement, refurbishment, upgrade or special capital maintenance for
the general-purpose facilities and infrastructure. As D&D packages are released the Site Infrastructure scope of work will
diminish throughout the life cycle.

This LCB covers the work required to provide maintenance of active facilities at the Portsmouth Gaseous Diffusion Plant
(PORTS), railroad line repairs and maintenance, participation in the shared effort to provide Reservation Management Services,
as well as the maintenance of real property and infrastructure assets located outside the PORTS security fence and coordination
of proposed changes in reservation activities or changes in land use, and custodial services at the PORTS Site.

This LCB covers all security, shift operations and emergency management services for personnel, equipment, and information
located at or assigned to the Portsmouth Gaseous Diffusion Plant (PORTS).

This LCB provides Fire Protection Services to the GDP  by:
Performing fire fighting emergency response actions.
Performing emergency medical services (ambulance) response actions.
Performing emergency rescue response actions (including vehicle rescue and confined space rescue.)
Train and certify personnel for Hazardous Materials Emergency response actions.
Maintain job related skills through state certified and licensed training programs.

Facilities covered under this subproject will be managed and maintained until Decontamination and Decommissioning (D&D) is
initiated.  The project end state will occur when the remaining facilities under the scope of this subproject are transferred to
D&D.
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1.12.05.04.01.01). Facilities covered under this subproject will be managed and maintained until D&D is initiated.

SCOPE DESCRIPTION

       (Please quantify scope information below, e.g., list summary dimensions of trench, cap, waste volumes, building sizes, etc.)

       Release Sites and Facilities
       
                  Assessments to be completed:  None
                      
                  Actions to be completed: None
                        

Performance Metrics/Indicators

  Perform Roof Assessment on selective applicable transitioned facilities by 09/30/03
  Perform HVAC Assessment on selective applicable transitioned facilities by 09/30/03
  Removal of Underground Storage Tank (UST) at X-334 by 09/30/03

Past and Future Accomplishment

Past Accomplishments (Prior to FY2003)

Obtained approval for lease change on the 14 transitioning facilities from USEC

Completed annual S&M of 14 transitioned facilities in compliance with DOE Orders and Regulations

Future Accomplishments (FY 2004 & Outyears)

Complete annual S&M of 12 transitioned facilities in compliance with DOE Orders and Regulations

Perform all Site Infrastructure operations upon commencement of D&D

Scope: the detailed Life Cycle Scope of the Subproject (FY 2003 through Completion )by WBS Level 7 element) 
            
FY 2003 Scope

Transitioned Facilities
Provide preventive, corrective, and janitorial maintenance, facility management, and power of facilities transitioned from USEC in
FY02 at the Portsmouth site.  Tasks include maintenance of building utility and auxiliary systems, instrument calibration,
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such as light re-lamping, utilities, painting, small equipment troubleshooting & repair, and grass cutting/weed eating
  Daily mechanical, instrument, and electrical maintenance activities
  Daily Health Physics support
  Annual inventories of DOE material and equipment
  Performance of monthly and quarterly  radiological surveys and decontamination as needed
  Facility Management support, including oversight of planning, management and execution of all facility activities
  Building operations/custodianship support
  Roof Assessment for selective facilities
  HVAC system assessment for selective facilities
  Engineering support for excavation/penetration permits, electrical support, drafting and design services

The transitioned facilities at Portsmouth that are maintained under this scope are listed below.  Not listed here are those facilities
that USEC may return during the upcoming fiscal year.

ACTIVE FACILITIES

Facility No.                                Facility Description
X-1107BV                                 Interplant Vehicle Portal
X-2200                                      Site Preparation, Grading, and Landscaping
X-2210                                      Sidewalks (GCEP)

INACTIVE FACILITIES

Facility No.                                Facility Description
X-105                                        Electronics Maintenance Building
X-230J-1                                   Environmental Monitoring Station
X-230J-8                                   Environmental Storage Building
X-334                                        Transformer Cleaning Building
X-616                                        Liquid Effluent Control Facility
X-701D                                      Water Deionization Building
X-720A                                      Maintenance & Stores Gas Manifold Shed
X-747F                                      Miscellaneous Materials Storage Yard
X-1000                                       Administration Building

Facility Deactivation not performed in FY2002 - This activity includes scope required to deactivate the facilities identified below:
  X-720A - Disconnect power, update facility as-built drawing, and lock doors.

Provide project level planning, oversight, technical support, and financial control and reporting for all activities within this
project.  This includes, but is not limited to: Project Management, Subcontract Management, Procurement support,
Environmental, Safety and Health oversight, Quality oversight, support for the Life Cycle Baseline, other out-year budget
submittals, and the following routine reports. 
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Quarterly Project Status Review
Year-end Project Status Review
Quarterly Progress Report
Project Baseline Summary Report
Site Baseline Summary Report

A project execution plan will be developed for each subproject to communicate to the project team the scope, method of
accomplishment, performance criteria and metrics and procurement strategy.

This scope also includes the following non-routine activities:

 * Removal of Underground Storage Tank (UST) at X-334.  Also included in removal and disposition of approximately 1,200
gallons of kerosene currently stored in the UST.

FY 2004 & Outyears

Transitioned Facilities
Provide preventive, corrective, and janitorial maintenance, facility management, and power of facilities transitioned from USEC in
FY02 at the Portsmouth site.  Tasks include maintenance of building utility and auxiliary systems, instrument calibration,
relamping, painting, and minor structural and miscellaneous repairs.  This activity also includes the acquisition of materials and
the administrative effort necessary to support ongoing operations while ensuring the health and safety of personnel and the
environment. Other  tasks to be performed also include:
  Performance of daily facility maintenance, such as preventive maintenance, janitorial maintenance, and corrective maintenance
such as light re-lamping, utilities, painting, small equipment troubleshooting & repair, and grass cutting/weed eating
  Daily mechanical, instrument, and electrical maintenance activities
  Daily Health Physics support
  Annual inventories of DOE material and equipment
  Performance of monthly and quarterly  radiological surveys and decontamination as needed
  Facility Management support, including oversight of planning, management and execution of all facility activities
  Building operations/custodianship support
  Roof Assessment/Monitoring support
  Engineering support for excavation/penetration permits, electrical support, drafting and design services

The facilities at Portsmouth that are maintained are listed below.  Not listed here are those facilities that USEC may return during
the upcoming fiscal year.

ACTIVE FACILITIES

Facility No.                                Facility Description
X-1107BV                                 Interplant Vehicle Portal
X-2200                                      Site Preparation, Grading, and Landscaping
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Facility No.                                Facility Description
X-105                                        Electronics Maintenance Building
X-230J-1                                   Environmental Monitoring Station
X-230J-8                                   Environmental Storage Building
X-334                                        Transformer Cleaning Building
X-616                                        Liquid Effluent Control Facility
X-701D                                      Water Deionization Building
X-720A                                      Maintenance & Stores Gas Manifold Shed
X-747F                                      Miscellaneous Materials Storage Yard
X-1000                                       Administration Building

Provide project level planning, oversight, technical support, and financial control and reporting for all activities within this
project.  This includes, but is not limited to: Project Management, Subcontract Management, Procurement support,
Environmental, Safety and Health oversight, Quality oversight, support for the Life Cycle Baseline, other out-year budget
submittals, and the following routine reports. 

Monthly Technical Progress Report
Monthly Status Review Report
Midyear Project Status Review
Quarterly Project Status Review
Project Baseline Summary Report
Site Baseline Summary Report

Site Infrastructure Operations - Balance of Plant

Utilities scope for this WBS element is; steam generation and distribution, compressed air production and distribution, nitrogen
storage and distribution, potable water treatment and distribution, sanitary sewage collection and treatment, fire protection water
system, and storm water collection and discharge.

Roads and Grounds scope for this WBS element is; maintenance of roads, sidewalks, parking areas, and grounds.

Fire Protection Engineering 

Provide interpretation of codes, standards, order requirements and procedure requirements regarding fire protection safety issues.
Perform fire protection surveys and fire hazards analyses for buildings and report fire safety deficiencies to the central corrective
actions tracking system (ICATS).
Perform Fire hazard assessments when required by Work Smart Standards or direction and track fire safety deficiencies.
Review and comment design concepts, specifications, and drawings regarding building construction and substantial maintenance
work for fire safety code compliance.
Collect data to analyze and assess the operating conditions of fixed fire protection systems.
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Fire Protection Program Management 

Direct, manage, and coordinate with PORTS support organizations the inspection, testing, and maintenance of all fixed fire
protection systems and fire alarm systems.
Perform as principle singular point of contact for fire protection safety matters.
Perform administrative functions such as budget preparations.
Serve as the contractor Authority Having Jurisdiction (AHJ) for fire protection matters.
Perform required NFPA scheduled code inspections for fixed fire protection systems.
Perform (with assistance from the utilities operator) scheduled NFPA code testing of fixed fire protection systems.
Perform operability validation checks on all systems returned to service after receiving preventative maintenance.

The Infrastructure Capital Improvement and Repair Projects LCB encompasses the following scope items:

Program Management
This activity will provide program management support to all Capital Improvement and Repair projects.  This includes Bechtel
Jacobs Company support provided by personnel from Field Services, Project Controls, Engineering and ES&H.  Specific
activities include program planning, preparation of fiscal year and life cycle baselines and planning, scheduling and estimating for
new projects.

Reconfiguration Projects 
PPA Reconfiguration:  Security Protection Controls
This project will provide the security protection control prior to opening the site to public access.  The required security controls
must be in place prior to opening the site up to public access.  Bechtel Jacobs Company LLC will perform the Title II design,
Title III inspection, project and construction management services, and perform lockout/tagout of utilities.  A fixed price
subcontractor managed by Bechtel Jacobs Company LLC will install fencing and Crash/Roto gates.

Reconfiguration:  Environmental/RADCON Protection
This project will install the necessary controls to protect the public from radiological material storage access, contaminated areas,
radiological materials, soil contamination areas and high contamination areas.

Reconfiguration:  Signage
Install signs for controlled areas, utilities, fire protection, parking/no parking areas, etc.

Reconfiguration:  Emergency Notification of the Public
Modify emergency planning, preparedness, and response elements to reflect changes and interfaces with DOE, the State of Ohio,
SODI, and other contractors.

Reconfiguration:  Street Signs
Refurbish/install street signs, posts, and traffic control devices to conform with city, county, and/or state requirements.

The Real Property Management FYB encompasses the following scope items:
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acres.  The work scope includes general maintenance of multi and single occupancy buildings not owned by another project, active
facility management, exterior properties, deferred maintenance reporting, and sector management.  The active facilities at PORTS
include the following:  office, laboratory, plant support, multi-program, waste handling, waste storage, parking, and open spaces. 
This includes approximately several structures, many of which are deteriorating and contain hazardous materials and
contaminated material

Roads & Grounds Maintenance 

Railroad (herbicide spraying)
Power Operations  (herbicide spraying of switchyards)

Railroad System
The railroad system is comprised of approximately 7 miles of tracks.

PORTS Reservation Management 

Forestry Management- Perform forest management services including tree removal, road maintenance, and barrier services. 
Establish and manage subcontracts for forestry projects, including maintenance and damage recovery activities.

Program Management

This activity will provide program management support to all Real Property projects.  This includes Bechtel Jacobs Company
support provided by personnel from Field Services, Project controls, Engineering and ES&H.  Specific activities include project
planning, preparation of fiscal year and life cycle baselines and planning, scheduling and estimating for current or new projects.

The Security, Emergency Management and Shift Operations FYB encompasses the following scope items:

Protective Forces 
Provide for the protection of special nuclear material
Provide for protection of classified materials, information, and government property
Provide security alarm monitoring and dispatch services
Operate pedestrian and vehicle gates for ingress and egress
Provide management and administrative support for protective force personnel
Provide a protective force staff that is fully trained, qualified, and equipped.
Prepare the site safeguards and security Plan Parts I and II, which is a comprehensive description of the site and analysis of the
protection of the site assets.

Security Operations Planning

Prepare the Tactical Defense Plan which provides instructions for the Protective Forces to aid in responding to security and other
types of emergencies in a systematic and prioritized manner based on graded protection.  It also details the process for obtaining
mutual aid from local Law Enforcement agencies.  This plan provides instruction for response to mutual aid requests, drills and
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Provide detailed area assessments with the Physical Security Department to evaluate and develop functional requirements for
electronic security systems.
Procure and coordinate the installation, operational testing, periodic maintenance, and sensitivity testing/ mapping of the security
system devices.
Assess needs, procure, and coordinate the installation, operational testing, and periodic maintenance of access control systems
including automated personnel and vehicle portals.
Maintain the security alarm monitoring computer, both software and hardware configurations, and provide baseline changes when
required.
Using surveillance processes, evaluate assigned systems against DOE orders, Code of federal regulations, standards and
requirements, and operation readiness for the systems, correcting deficiencies where required.
For all systems, evaluate, investigate, or predict areas of noncompliance, failure, or potential failure.
Coordinate and support DOE site surveys of security and access control systems.
Maintain configuration management of the security and access control system devices ensuring "likeness" to baseline criteria and
coordinating, controlling, and documenting any changes.
Recommend new system technologies for study and installation as existing systems become obsolete.
Monitor and track costs associated with security and access control systems activities.

Physical Security

Nuclear Material
Develop and implement Physical Security policies and procedures to ensure integrated protection of all nuclear material assets at
the PORTS.
Coordinate with site customers for the implementation of protection measures through application and compliance with DOE
Orders.
Assist operating customers in the development of security plans for all activities related to storage of nuclear material.
Coordinate with other protective service organization elements to ensure all DOE order topical area requirements are met during
site project and activities.
Prepare Physical Security requirement documents to ensure adequate planning on all site projects related to nuclear material
storage.
Interface directly with other department and division organizations to develop integrated safeguard strategies for future protection
of nuclear materials.
Develop and provide necessary field data and information to the planning team on changes or modifications of nuclear
material-related operations.
Provide cost-effective guidance to customers to complete routine assessments by offering practical and cost effective suggestions
to solve problems.
Maintain a face-to-face relationship with customers to complete routine assessments by offering practical and cost effective
suggestions to solve problems.
Provide security oversight of physical enhancements to ensure continued compliance and project completion.
Investigate potential breaches of nuclear material facilities and evaluate, for management, the estimated level of theft, diversion, or
sabotage risk to the protect assets.
Examine and certify all vault-type rooms and areas used to store nuclear materials to ensure compliance with applicable orders.
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Coordinate with operational elements at PORTS to ensure Physical Security policies are incorporated in site selection, design,
construction, operation, maintenance, and modification of DOE facilities.
Provide guidance to operational elements to ensure programs, projects, and activities are conducted in compliance with the
Physical Security orders and policies.
Provide initial guidance on the development of security plans for off-site lease facilities to ensure DOE property is protected
from theft of other malicious or unauthorized acts.
Provide initial guidance for the development of security plans for off-site cleared subcontractor facilities and provide security
oversight to ensure classified matter and government property are protected against compromise and are secured in accordance
with site security policies.
Provide liaisons for Protective Services Organization to ensure computer, information, and personnel security requirements are
met when projects or activities overlap other security disciplines.
Coordinate with Personnel Security Department and site operations elements in the development of project specific security
plans that are used in lieu of Foreign Ownership, Control of Influence determination.
Provide policy guidance and oversight on physical security subject areas such as barriers, locks and keys, and vaults and
vault-type rooms used for the storage of classified matter.
Provide liaison to site management to secure site reconfiguration plans and activities are developed and conducted in accordance
with applicable security requirements.
Coordinate with Safeguards Engineering when protection measures requires the use of intrusion detection systems.
Assist in the investigations of initial inquiries involving loss of DOE Property.

Reindustrialization
Liaison for personnel from DOE Safeguards and security, DOE Reindustrialization, and Bechtel Jacobs Reindustrialization.  
Respond to specific questions or requests from account executives, site management building operators, PSS, and DOE
Safeguards and Security personnel.
Conduct pre-visit/ lease walk downs for classified facilities to ensure classified matter has been sanitized (weekly at a minimum,
sometimes two or three times a week.)
Oversight of any future fencing required for leases to include guidance on locks, vehicle gates, hardware to be used, manholes,
turnstiles, key control, etc.
Review, comment, and provide input to security plans being developed for future lessees as required.
Provide input to legal department as requested.
Assist/provide oversight for alarm installations/removals for areas involving classified interests in leased facilities.
Conduct of security briefings for any cleared visits to classified facilities.
Provide guidance for any security concerns or issues that relate to moves necessitated by reindustrialization.
Provide guidance for roofing or re-roofing buildings.
Conduct walk downs in conjunction with Classification personnel.
Coordinate badge reader outages, portal closures, notify appropriate personnel.
Investigate and follow-up on any unusual occurrences or security issues relating to reindustrialization.

Investigations
Investigation of thefts or missing property
Conduct of preliminary inquiries of suspicious activities
Provide support to federal, state, and/or local law enforcement agencies as required
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Provide classification reviews on documents and materials prepared by PORTS staff or PORTS subcontractors which concern
potentially classified subject areas.
Initiate classification and declassification reviews of documents originated by or for PORTS.
Conduct classification education programs.
Prepare classification guides, or coordinate their preparation, as required for classified programs.
Train, certify, and appoint Authorized Derivative Classifiers.
Provide reviews and release approvals of documents containing scientific, technical, or operational information and which are
intended for public release.
Develop Export Controlled Information (ECI) guidance, train ECI reviewers, and perform ECI reviews.
Sanitize classified documents being considered for release in response to Freedom of Information Act requests.
Identify documents that contain Unclassified Controlled Nuclear Information.
Perform walkdowns of facilities formerly used for classified activities and being considered for use in the reindustrialization
program.
Supervise special declassification activities and reviews.
Provide technical advice, as requested, to the DOE Office of Declassification and to the DOE Oak Ridge Operations
Classification Office.
Provide classification guidance to PORTS employees and subcontractor employees, as appropriate.

Emergency Management

Development of scenario and conduct of a PORTS full-participation exercise (FPE) and pre-FPE exercise and associated planning.
Development of scenarios for three drills per year (site drill, security drill, accountability and assembly drill)
Develop and conduct training for controllers, evaluators, and participants for these drills/exercises.
Development and maintenance of hazard assessment for all Bechtel Jacobs PORTS facilities
Coordination of the PORTS Emergency Readiness Assurance Plan (ERAP) input and preparation of the ERAP for the PORTS
facilities.
Maintenance of the Building/Facility Emergency Plans for facilities.
Development and maintenance of the site-specific Emergency Action Levels.
Development and maintenance of the site- specific emergency management procedures and standards.
Develop Protective Action Recommendations for emergency events.
Maintain PORTS Emergency Classification Guide.
Maintenance, operation, and testing of the Public Warning System.
Maintenance, calibration, and operation of the Meteorological Towers and Data Systems. 
Performance of self assessments and program audit/oversight
Coordination of emergency management planning and response with other site residents (DOE primes, subcontractors, SODI
lessees).
Maintenance of training records for emergency/hazardous materials response team, Emergency Operations Center (EOC) cadre,
Technical Support Center (TSC) cadre.
Appointment and updating of changes of Bechtel Jacobs personnel to all emergency response organizations (EOC cadre, TSC
cadre).
Maintenance, inventory  and replacement of all emergency response equipment stored at ETTP
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measurement control inventories, audit material access controls and material surveillance for all accountable special nuclear
material (SNM).
Serve as the single point-of-contact with DOE for NMC&A requirements.
Development and implementation of the tamper-indicating device (TID) program.
Conduct of training for Material Balance Area (MBA) custodians.
Conduct of testing and auditing for custodians of SNM.

Shift Operations
Adequately staff the PSS Office to serve as the focal point for managing daily shift operations at the PORTS. 
Represent senior Bechtel Jacobs Company managers as the decision-making authority for park operations on the off shifts,
weekends, and holidays.
Routinely inspect all Bechtel Jacobs Company facilities to assure they are operated in compliance with company policies and
procedures, DOE Orders, and applicable federal, state, and local regulatory requirements.
Perform point-of-contact interface with other prime contractors, subcontractors, and lessee account executives for maintenance
activities, drills, emergencies, weather information, and other general needs.
Provide 24-hour continuous monitoring of fire alarms, criticality alarms, environmental alarms, communications networks, and
meteorological towers and computer systems.
Control access to the PORTS on off shifts, weekends, and holidays.  This requires use of the Security Management and Control
System badge reader computer system.
Maintain control of security keys for facilities and provide authorization for entry when required.
Monitor off-site shipment of material and serve as 24-hour point of contact for hazardous materials shipments.
Provide Authorized Derivative Classifier reviews on documents prepared by PORTS staff or subcontractors and which concern
potentially classified subject areas.
Serve as chairperson of Hazardous Materials Disposal Committee.
Serve as member of the Safety, Health, and Environmental Issues Review Committee.
Review all submittals for occurrence reporting requirements and take immediate action to correct any serious, unsafe conditions.
Serve as member of the Safe Work Planning Group.  
Organize and prepare the daily activities report.
Provide coordination and control of maintenance and operation of the public address (PA) system. Daily test the PA system and
monthly test the emergency standard alerting tones.
Provide coordination and control of maintenance and operation of the Radiation/Criticality Accident Alarm System.  Issue
maintenance work permits, communicate intended maintenance activities to affected building operators, other potential
occupants, and the general plant population.
Prepare formal reports for review by senior managers to keep them informed of routine activities, abnormal events, or problem
areas.
Manage the Occurrence Reporting System to ensure compliance with the requirements of DOE Order 232.1-1A, "Occurrence
Reporting and Processing of Operations Information."
Categorize all occurrences in conjunction with the applicable manager of projects.
Make required initial emergency/regulatory notification to federal, state, and local regulatory agencies, DOE, and Bechtel Jacobs
Company senior managers for events that occur at Bechtel Jacobs Company managed projects.
Prepare and upload the occurrence notification reports.
Make required distribution of the occurrence notification reports.
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Perform personnel accountability as required by DOE Order 151.

Performance Testing

Protective Services Organization (PSO) Assessments and Surveillances Department (ASD) develops and manages the
requirements of a broad performance testing, drills and exercise program.  ASD will fulfill the Performance Testing requirements
through implementation of a Performance Assurance Program.  The requirements will be met based on the methodologies applied
through the DOE approved Performance Assurance Program Plan (PAPP).  ASD will program the number and types of
performance tests, drills and exercises that are required to support the site.  The number of types and number of tests will be
programmed into a schedule consistent with the Work Authorization Form.

Program Management

This activity will provide program management support to all Security, Emergency Management and Shift Operations projects. 
This includes Bechtel Jacobs Company support provided by personnel from Security, Project Controls, Engineering and ES&H. 
Specific activities include program planning, preparation of fiscal year and life cycle baseline, and escort service and site tour
coordination that benefits all of PORTS.

SAFETY AND HEALTH WORK PERFORMANCE

It is the core value of Bechtel Jacobs Company that the safety and health of every worker and the public at large, and our
environment, are the most important assets we are entrusted to protect. To accomplish this, an Integrated Safety Management
System (ISMS), based on DOE's ISMS has been implemented that incorporates the five core functions and is based on the seven
guiding principles.  The objective of ISMS is to systematically integrate safety and environmental protection into the planning
and execution of all work activities. The term safety encompasses Nuclear Safety, Industrial Safety, Industrial Hygiene,
Occupational Health, Health Physics, and environmental issues.  ISMS requirements flow-down to Bechtel Jacobs Company
subcontractors. The Five Core Functions are: (1) Define the scope of work, (2) Analyze hazards, (3) Develop and implement
hazard controls, (4) Perform work within controls, and (5) Provide feedback and continuous improvement.  The Seven Guiding
Principles are (1) Line Management Responsibility for Safety, (2) Clear Roles and Responsibilities, (3) Competence
commensurate with responsibility, (4) Balanced Priorities, (5) Identification of Safety Standards and Requirements, (6) Hazard
Control Tailored to Work Being Performed, and (7) Operations Authorization.
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Applicable Executive Orders
      
          As applicable, indicate other regulatory-related requirements.
          CERCLA:  Y/N  RCRA:  Y/N  DNFSB: Y/N   DOE Orders: Y/N   AEA: Y/N   UMTRCA: Y/N   State: Y/N   Other: Y/N

WASTE VOLUMES
           Please see attached waste performance metrics, as applicable.

PROJECT SCHEDULE
           Please see attached project summary schedule, and Milestone Status Summary Report.

EXECUTION YEAR BASELINE
           Please see attached Budgeted Cost of Work Scheduled Plan.

BASELINE BY YEAR
           Please see attached Baseline by Year Report.   The Baseline by Year Report should by Fiscal Year (for the project
duration), sorted by Level-7 of the WBS.
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